Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	17 February 2026
Team ID	LTVIP2026TMIDS37778
Project Name	Laptop Request Catalog Item

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member
1	Update Set Management	USN-1	As a developer, I can create and activate a local update set to track all project changes.	1	High	Kolli Mounika
1	Catalog Item Creation	USN-2	As an admin, I can create a new Service Catalog item named "Laptop Request" under Hardware category.	2	High	Kolli Mounika
1	Variable Configuration	USN-3	As a developer, I can add variables (Laptop Model, Justification, Additional Accessories, Accessories Details) to the catalog item.	3	High	Kolli Mounika
1	UI Policy Implementation	USN-4	As a user, when I select “Additional Accessories”, the Accessories Details field should become visible and mandatory.	3	High	Kolli Mounika
2	UI Action Development	USN-5	As a user, I can reset the form using a Reset Form button in the shopping cart.	2	Medium	Kolli Mounika

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member
2	Update Set Export	USN-6	As a developer, I can export the completed update set as an XML file.	1	High	Kolli Mounika
2	Update Set Import	USN-7	As a developer, I can import and commit the update set into another instance.	2	High	Kolli Mounika
2	Testing & Validation	USN-8	As a tester, I can validate dynamic field behavior and confirm the solution meets requirements.	2	High	Kolli Mounika

Planning Overview:

To successfully implement the **Laptop Request Catalog Item** in ServiceNow, the project followed an Agile-based incremental development approach divided into two structured sprints, each lasting five days. The work was organized into clearly defined functional requirements (Epics) and broken down into user stories to ensure clarity, ownership, and accurate effort estimation using story points. Sprint 1 focused on core configuration activities such as creating and activating the local update set, developing the Service Catalog item, adding variables, and implementing Catalog UI Policies for dynamic form behavior. Sprint 2 concentrated on UI Action development (Reset Form), exporting and importing update sets across instances, and performing functional testing and validation. Priorities were assigned based on business impact, with core catalog functionality implemented first, followed by deployment and testing to ensure governance, portability, and successful fulfillment of the project requirements.